
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/26/2020

ESTIMATE SUMMARY 07:42:36

CONTID: C22168         ESTIMATE NO: 0001 PROG 2005

PCN: 22168-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH21 POWERS at ASTROZON-HANCOCK,SH16 MESA RIDGE & SNEFFELS PERCENT TIME:

PROJECT NO: SHE016A-043                   

SH 21 & 16 SIGNALS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING

1115 NORTH ERIE AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)542-4114 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,498,359.90 PARTICIPATING $ $ 19,297.43

AWARD PROJECT AMT: 1,409,599.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -578.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.26

WORK DAYS

WORK DAYS

1.29%

1,479,062.47

19,297.43

19,297.43

18,718.51

$

$

$

$

19,297.43

0.00

19,297.43

0.00

19,297.43

-578.92

0.00

18,718.51

0.00

AMOUNT DUE 18,718.51 18,718.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,718.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/23/2020

09/21/2020

09/30/2020

06/18/2020

07/01/2020

07/23/2020

07/23/2020
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

2,541.00000

0010 Removal of Delineator 0.000

1.000

202-00090  
 

22.581.000

22.58

12.000

EACH

22.58000

0015 *Removal of Median Cover 0.000

126.000

202-00195  
 

2,619.54126.000

2,619.54

126.000

SY  

20.79000

0020 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

13.000

SY  

20.77000

0025 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

272.000

LF  

11.55000

0030 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

111.000

SY  

20.79000

0035 *Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

3.000

SY  

29.00000

0040 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

233.000

SY  

31.19000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

10,467.000

SF  

2.20000

0050 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

835.00000

0055 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

98.17000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

21,656.00000

0065 Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

3.000

EACH

495.67000

0070 *Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

682.000

LF  

3.47000

0075 Potholing 0.000

26.500

203-01597  
 

4,637.5026.500

4,637.50

175.000

HOUR

175.00000

0080 *Erosion Log Type 1 (12 Inch) 0.000

200.000

208-00002  
 

1,002.00200.000

1,002.00

250.000

LF  

5.01000

0085 *Aggregate Bag 0.000

110.000

208-00035  
 

1,295.58110.000

1,295.58

110.000

LF  

11.77800

0090 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

223.00000

0095 *Storm Drain Inlet Protection (Type I) 0.000

100.000

208-00051  
 

1,020.00100.000

1,020.00

160.000

LF  

10.20000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

104.10000

0105 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

8.000

EACH

350.00000

0110 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

2.000

EACH

338.50000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

593.00000

0120 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

173.25000

0125 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

266.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.420

ACRE

1,371.43000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.420

ACRE

5,433.33000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.420

ACRE

6,807.14000

0145 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

199.000

SY  

6.63000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

15.100

TON 

346.49000

0155 Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

60.000

LF  

275.50000

0160 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

126.000

LF  

310.23000

0165 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

126.000

LF  

396.85000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

60.000

LF  

4.54000

0175 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

112.000

SY  

96.16000

0180 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

101.000

SY  

150.16000

0185 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

16.000

SF  

115.50000

0190 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

67.000

LF  

45.07000

0195 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

503.000

LF  

45.05000

0200 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,798.000

SF  

20.79000

0205 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

31.000

EACH

18.48000

0210 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

8.000

EACH

20.75000

0215 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

7,364.000

LF  

11.55000

0220 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

3,134.000

LF  

11.55000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

250.000

LF  

11.10000

0230 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

260.000

LF  

12.34000

0235 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

8.000

EACH

630.50000

0240 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

8.000

EACH

898.25000

0245 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

9.000

EACH

1,239.00000

0250 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,608.00000

0255 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

6.000

EACH

2,056.00000

0260 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

44,190.00000

0265 Luminaire (LED) (8,000 Lumens) 0.000

0.000

613-13008  
 

0.000.000

0.00

4.000

EACH

965.50000

0270 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

8.000

EACH

232.25000

0275 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,240.00000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

274.000

SF  

21.95000

0285 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

41.000

SF  

25.41000

0290 Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

8.000

EACH

76.75000

0295 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

12.000

EACH

456.25000

0300 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

24.000

EACH

403.21000

0305 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

39.000

EACH

811.69000

0310 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

22.000

EACH

925.68000

0315 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

23,881.00000

0320 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

24.000

EACH

1,171.83000

0325 Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

1.000

EACH

6,223.00000

0330 Intersection Detection System (Camera)(Install Only) 0.000

0.000

614-72896  
 

0.000.000

0.00

8.000

EACH

232.25000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

6.000

EACH

2,209.50000

0340 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

20,080.00000

0345 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

5.000

EACH

24,220.00000

0350 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

27,095.00000

0355 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

5.000

EACH

27,548.00000

0360 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

12.000

EACH

955.75000

0365 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

2.000

EACH

597.00000

0370 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

175.000

LF  

10.21000

0375 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

796.00000

0380 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,170.00000

0385 Closed Circuit Television (Install Only) 0.000

0.000

614-87321  
 

0.000.000

0.00

2.000

EACH

928.00000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,738.00000

0395 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

1,617.00000

0400 *Terminate Fiber Optic Cable (12 Strand) 0.000

0.000

614-87612  
 

0.000.000

0.00

1.000

EACH

416.00000

0405 *Ethernet Switch Type III 0.000

0.000

614-87693  
 

0.000.000

0.00

1.000

EACH

9,730.00000

0410 Construction Surveying 0.000

0.100

625-00000  
 

899.000.100

899.00

1.000

L S 

8,990.00000

0415 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

83,427.00000

0420 *Public Information Management (Tier III) 0.000

22.000

626-01113  
 

2,123.0022.000

2,123.00

95.000

DAY 

96.50000

0425 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

102.000

GAL 

375.57000

0430 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

612.000

SF  

17.34000

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

3,871.000

SF  

11.32000

0440 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

70.000

HOUR

31.20000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

120.000

HOUR

115.56000

0450 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

38.000

DAY 

113.66000

0455 *Traffic Control Management 0.000

3.000

630-00012  
 

2,049.423.000

2,049.42

95.000

DAY 

683.14000

0460 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

9.000

HOUR

28.88000

0465 *Construction Traffic Sign (Panel Size A) 0.000

13.500

630-80341  
 

780.0313.500

780.03

36.000

EACH

57.78000

0470 *Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

982.4317.000

982.43

34.000

EACH

57.79000

0475 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.500

630-80357  
 

693.250.500

693.25

2.000

EACH

1,386.50000

0480 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

40.000

DAY 

98.23000

0485 *Drum Channelizing Device 0.000

12.000

630-80360  
 

485.2812.000

485.28

50.000

EACH

40.44000

0490 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

46.24000

0495 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

46.24000
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PCN: 22168-BID    ESTIMATE RUN 10/26/2020

PROJECT: SHE016A-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Cone 0.000

59.500

630-80380  
 

687.8259.500

687.82

119.000

EACH

11.56000

0505 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

25.000

EACH

28.88000

0510 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

30.000

DAY 

577.80000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

63,500.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0525 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0530 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 19,297.4319,297.431,496,834.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,525.00000

CAT 0.000.001,525.00CURRENT AMT0400 $ $ $

$ 19,297.4319,297.43$1,498,359.90$CURRENT AMTPROJECT TOTAL


